



2010 Construction Season Weekly Update:

August 20, 2010

Project: River Street – Street and Utility Improvement Project
Limits: 1200' W of Wagner Street – Island Street

Completed and open. The Main Street Bridge is also open for public travel. A few restoration and punch list items remain.

Project: Chippewa Crossing Boulevard – Street and Utility Improvement Project
Limits: South Avenue – Business #29

Completed and open.

Project: Chippewa Crossing Boulevard – Street and Utility Improvement Project
Limits: Business #29 – STH 178

Completed and open.

Project: Bridge Street – Street and Utility Improvement Project
Limits: Spring Street – Willow Street

Completed and open.

Project: First Avenue – Street and Utility Improvement Project
Limits: Miller Street – Kurth Road

Completed and open

Project: Oak Street – Street and Utility Improvement Project
Limits: Island Street – Cedar Street

Completed and open

Project: Spring Street Bridge

Currently the draft alternative analysis report is under review. The second of at least three public information meetings will be held in the next two months. Please check the City of Chippewa Falls website for updates.